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Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W.
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WASHINGTON, DC 20037

TEL 202.783.4141
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Re: Dobson Cellular Systems, Inc.
£911 Quarterly Report - CC Docket No. 94-102

Dear Ms. Dortch:

Dobson Cellular Systems, Inc. and its subsidiaries, by its attorneys, hereby submit the
attached £911 Quarterly Report on their progress toward and comrliance with the terms and
conditions ofthe Order to Stay and the Commission's £911 rules.

If there are any questions regarding this matter, please contact the undersigned.

Sincerely,

WILKINSON BARKER KNAUER, LLP

~/;:l~
By: Lawrence J. Movshin

Lee J. Rosen
Attaclunent

cc: David Solomon, Chief, Enforcement Bureau
John Muleta, Chief, Wireless Telecommunications Bureau
John Newman, Executive Director, APCD
Robert M. Gurss, Counsel for APCD
Dr. Robert Cobb, Interim Executive Director, NENA
James R. Hobson, Counsel for NENA and NASNA
Steve Marzolf, President, NASNA

I See Revision ofthe Commission's Rules to Ensure Compatibility with Enhanced 91 1 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Red 14841 (2002).



E911 Status - Quarterly Report

CC Docket No. 94-102

August 2, 2004

Summary of Report

Pursuant to the Order to Stay and the Commission's Public Notice dated June 6, 2003, I

Dobson Cellular Systems, Inc.,2 as a Tier II carrier, provides this E911 Quarterly Report
("Report"). The Report provides information on all Phase I and Phase II requests received by
DCS, including: the PSAP lD, Name, State, County, Implementation Phase, Air Interface, Date
PSAP Request Made/ Date PSAP Request Withdrawn, Invalid Request, Deployed, Date
Deployed, Date Projected, Reasons and Comment. Detailed information regarding the requests
is contained in the attached chart.

Phase I Service

DCS has received 78 requests for Phase I services and has activated service in 69 of these
jurisdictions. DCS has. worked diligently with its third-party location solution vendor, Intrado, as
well as the public safety community, in coordinating Phase I deployment. The company remains
committed to working with its vendors, the PSAPs, and state and local governments, in order to
deploy Phase I services in these jurisdictions as soon as possible. On June 15, 2004, DCS
completed the acquisition ofNPI-Omnipoint Wireless, LLC ("NPI"). In the process, DCS
acquired one outstanding Phase I E911 deployment request. The affected PSAP and county, and
the status ofE911 deployment, are incorporated in the attached chart.

Phase II Service

A. Deployment Preparation

DCS is a mid-sized carrier servicing predominantly rural and suburban markets in 11
states. The company relies primarily upon a TDMA-based network ofbase stations and
switching equipment.4 DCS's network consists ofapproximate1y 22 Mobile Switching Centers,

I See Revision o/the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems,
CC Docket No. 94-102, Order to Stay, 17 FCC Rcd 14841 (2002) ("Order to Stay"); See Public Notice, "Wireless
Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation," DA 03-1902 (reI.
June 6, 2003).

2 The instant Report is filed on behalf of Dobson Cellular Systems, Inc. and its subsidiaries (collectively "DCS"). A
separate report is being filed for American Cellular Corporation ("ACC"), which is an affiliate ofDCS.

3 As indicated in the attached chart, the provided "request date" indicates the date the PSAP/requesting entity sent its
request to DCS. This date may not correspond with the date the PSAP's/requesting entity's request was "valid" per
Section 20.18(j) of the rules. 47 C.F.R. § 20.18(j); see also Revision o/the Commission's Rules to Ensure
Compatibility with Enhanced E911 Emergency Calling Systems, Petition 0/City 0/Richardson, CC Docket No. 94
102, Order, 16 FCC Rcd 18982,18986-87 (2001) ("Richardson").

4 As noted by the Conunission, DCS is in the process of overlaying its TDMA network with GSM/GPRS
technology. See Annual Report and Analysis o/Competitive Market Conditions with Respect to Commercial Mobile
Services, Eighth Report, 18 FCC Rcd 14783, 14821 (reI. July 14,2003). Phase I and Phase II service will be
provided for GSM users as well.
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a majority of which utilize equipment manufactured by Nortel Networks ("Nortel"), the rest
utilizing Lucent Technologies ("Lucent") TDMA network equipment. DCS has worked with
these equipment vendors to prepare for Phase II deployment, as all switch upgrades necessary to
supply Phase II services were completed by Lucent by August 2002 and by Nortel by June 2002.

In addition, DCS has executed an exclusive contract with Andrew Corporation to provide
the Position Determining Entity equipment necessary to deploy its Phase II network-based
location solution. The vendor has contracted to provide compliant Phase II services for all its
Phase II requests. DCS is currently deploying Phase II services in accordance with mutually
agreed-to timetables, which have been negotiated or are currently under discussion with PSAPs.

B. Phase II Requests

DCS has launched Phase II service in the following jurisdictions: Erie County, PA;
Allegany, Cattaraugus, Chautauqua and Genesee Counties, NY. DCS has received requests for
Phase II service from the following jurisdictions: Anchorage, AK, Tuscola, Mason-Oceana,
Lake, Sanilac, Charlevoix, Leelanau, Emmet, Huron, Cheboygan, Osceola, Tuscola, Akona,
Arenac, Clare, Crawford, losco Mackinac, Mecosta, Roscommon and Isabella Counties, MI; ;
Frederick County, MD; and Austin and Henderson Counties, TX. The status of these requests is
detailed in the attachment. For each request, DCS is proceeding with deployment in good faith,
even for PSAPs who have not yet provided Richardson documentation. On June 15, 2004, DCS
completed the acquisition ofNPI-Omnipoint Wireless, LLC ("NPI"). In the process, DCS
acquired numerous outstanding Phase II E911 deployment requests. The affected PSAPs and
counties, and the status ofE911 deployment for each, are incorporated in the attached chart.

To ensure that it may properly prioritize its E911-designated resources, DCS has
requested each of these PSAPs to provide documentation pursuant to the Richardson criteria.5

DCS has received a response to its request from all of these PSAPs and is proceeding in good
faith and has signed a contract with Andrew Corporation to provide Phase II capabilities in all of
the counties stated above. DCS has also requested that the PSAP provide documentation
pursuant to the Richardson criteria,6 and was notified by the LEC that Austin County was not
ready to accept Phase II at this time. Finally, on February 11, 2003 DCS sent correspondence to
Austin County requesting documentation pursuant to the Richardson criteria. DCS has received
a reply from the county and considers Austin County's request valid.

C. Deployment Issues

In order to meet the Commission's network-based accuracy requirements, Andrew
Corporation has informed the company that it will need to install Angle-of-Arrival ("AOA")
antennas at certain cell sites in addition to the Time Difference of Arrival equipment that will be
installed in individual cell sites. DCS has also been informed that installing AOA antennas may
require tower modifications, lease modifications, and zoning approvals - any of which present
the potential for delay.

5 Richardson, 16 FCC Red at 18986-87.
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DCS brought similar matters to the Commission's attention in its original waiver
request. 7 Accordingly, if necessary, DCS may avail itself of further waiver procedures to
account for the potential market-specific shortcomings a network-based solution in its rural
markets may present. The Commission has indicated that it will consider such requests. 8

As required by the Order to Stay, a copy of this report is being filed with the Chiefof the
Enforcement Bureau, the Chief ofthe Wireless Telecommunications Bureau, and the Executive
Directors and Counsels of APCa, NENA, and NANSA.

7 See DCS Petition for Waiver of Sections 20.18(e), (f), and (h) of the Commission's Rules, CC Docket No. 94-102,
at II-IS (filed Sept. 4, 2001).

8 See Order to Stay, 17 FCC Rcd at 14853.
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Dobson Cellular Systems. Inc.
E911 Quarterty Report

Appendix A
August 2, 2004

PSAP PSAPName PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

10 Anchoraoe Police Denartmenl AK Anchoraoe Borounh 1 TDMAIGSM 04/28/2004 N N 10/2812004

10 Anchoraae Police Deaartment AK Anchoraae Borouah 2 TDMAIGSM 04/28/2004 N N 10/28/2004
3429 Kalkaska County Central Disoatch MI Kalkaska 1 TDMAIGSM 0413012001 N Y 04/08/2002
3459 Mason·oceana 9·1·1·Mason MI Mason 1 TDMAIGSM 09/0112000 N Y 08/19/2002
3459 Mason-oceana 9·1-1·Mason MI Mason 2 TDMAIGSM 09/30/2003 N N TBD 4 Dobson is working with the

3rd party vendor to develOp a
market plan that will meel with
accuracy requiremenls.
Engaged wilh PSAP on
deolovment schedule.

3459 Mason·oceana 9-1·'-Mason MI Mason 2 TDMAIGSM 09/30/2003 N N 1213112004 Dobson recently acquired this
marl<el on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3454 Manistee County Central Disoatch MI Manistee 1 TDMAIGSM 09/0112000 N y 03/19/2002
3487 Missaukee Countv Sheriffs Denartmenl MI Missaukee 1 TDMAIGSM 09/0112000 N Y 03/19/2002
3517 Osceola Countv Sheriffs Office MI Osceola TDMAIGSM 09/01/2000 N y 04/25/2002
3517 Osceola County Sheriffs Office MI Osceola 2 TDMAIGSM 06/15/2004 N N 1213112004 Dobson recently acquired this

market on June 15. 2004 and
has been granted an
extension by the PSAP untill
December 31 . 2004

3436 Lake Counlv 9·'-1 Central Disoatch MI Lake 1 TDMAIGSM 0910112000 N y 04109/2002
3436 Lake County 9-1-' Central Dispatch MI Lake 2 TDMAIGSM 1012312003 N N TBD 4 Dobson is working with the

3rd party vendor to develop a
market plan that will meet with
accuracy requirements.
Engaged with PSAP on
deolovment schedule.

3316 Antrim County Central Disnatch MI Antrim 1 TDMAIGSM 11/11/2001 Y y 10/13/2003
3344 CCE Central Disoatch·Charlevoix MI Charlevoix 1 TDMAIGSM 09/01/2000 N Y 04/08/2002
3344 CCE Central Dispatch·Charlevoix MI Charlevoix 2 TDMAIGSM 12103/2003 N N 08/31/2004 4 Dobson is worl<ing with 3rd

party vendor 10 deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3344 CCE Central Dispatch·Charievoix MI Charievoix 2 TDMAlGSM 06115/2004 N N 1213112004 Dobson recently acquired this
market on June 15. 2004 and
has been granted an
extension by the PSAP untill
December 31. 2004

3442 Leelanau Countv Sheriffs Deoartment MI Leelanau 1 TDMAIGSM 09/0112000 N Y • 03/18/2002
3442 Leelanau County Sheriffs Department MI Leelanau 2 TDMAIGSM 01/29/2004 N N 0813112004 4 Dobson is working with 3rd

party vendor to deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3442 Leelanau Counly Sheriffs Departmenl MI Leelanau 2 TDMAIGSM 06/1512004 N N 1213112004 Dobson recently acquired Ihis
market on June 15, 2004 and
has been granted an
extension by the PSAP untitl
December 31 2004

3587 Wexford Countv Cenlral Disoalch MI Wexford 1 TDMAIGSM 09/0112000 N y 03/1912002
3346 CCE Central Disoatch·Emmet MI Emmet 1 TDMAIGSM 09/01/2000 N y 04/09/2002



Dobson Cellular Systems, Inc.
E911 Quarterly Report

Appendix A
August 2, 2004

PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

3346 CCE Central Dispatch-Emmet MI Emmet 2 TDMAIGSM 12/0312003 N N 06/3112004 4 Dobson is wor1<ing with 3rd
party vendor to deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3346 CCE Central Dispatch-Emmet MI Emmet 2 TDMAIGSM 06/1512004 N N 12/31/2004 Dobson recently acquired this
mar1<et on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3330 Benzie Countv Sheriffs Deoartment MI Benzie 1 TDMAIGSM 09/01/2000 N Y 04/09/2002
3396 Grand Traverse Countv Central Disoatch MI Grand Traverse 1 TDMAIGSM 09/01/2000 N Y 03/18/2002
3415 Huron Countv Central Disoatch MI Huron 1 TDMAIGSM 09/01/2000 N Y 02115/2002
3415 Huron County Central Dispatch MI Huron 2 TDMAIGSM 01/0712004 N N 09/15/2004 4 Dobson is working with 3rd

party vendor to deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3550 Sanilac Countv Central Disoatch MI Sanilac 1 TDMAIGSM 09/01/2000 N y 02122/2002
3550 Sanilac County Central Dispatch MI Sanilac 2 TDMAIGSM 11/03/2003 N N 0911512004 4 Dobson is working with 3rd

party vendor to deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3572 Tuscola Countv Central Disoatch MI Tuscola 1 TDMAIGSM 09/01/2000 N Y 02/13/2002
3572 Tuscoia County Central Dispatch MI Tuscola 2 TDMAIGSM 01/07/2004 N N 09/15/2004 4 Dobson Is wor1<ing with 3rd

party vendor to deploy Phase
II WLS equipment. Dobson is
in contact with PSAP
regarding deployment
schedule

3345 CCE Central Dispatch-Cheboygan MI Cheboygan 2 TDMAIGSM 12103/2003 N N 12131/2004
3345 CCE Central Dispatch-Cheboygan MI Cheboygan 2 TDMAIGSM 12103/2003 N N 12131/2004 Dobson recently acquired this

market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31, 2004

3306 Alcona County Sheriffs Department MI Alcona 2 TDMAIGSM 11/01/2003 N N 12131/2004 Dobson recently acquired this
mar1<et on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 , 2004

3317 Arenac County Central Dispatch MI Arenac 2 TDMAIGSM 10/31/2003 N N 12/31/2004 Dobson recently acquired this
mar1<et on June 15, 2004 and
has been granted an
exlension by the PSAP untill
December 31 2004

3354 Clare County Central Dispatch MI Clare 2 TDMAIGSM 03/03/2004 N N 12131/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004
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Appendix A
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

3361 Crawford Emergency Central Dispatch MI Crawford 2 TDMAIGSM 1012312003 N N 1213112004 Dobson recently acquired this
market on June 15. 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3420 losco County 9-1-1 MI losco 2 TDMAIGSM 08/18/2003 N N 12/31/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP unlill
December 31 2004

3423 Isabella County Central Dispatch MI Isabella 2 TDMAIGSM 04/2112004 N N 12131/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3451 Mackinac County Sheriffs Department MI Mackinac 1 TDMAIGSM 02/15/2001 N N 08/31/2004 Dobson recently acquired this
market on June 15.2004. The
previous owner compleled all
Phase I requesls prior to
clOSing. but mistakenly failed
to implement this request.
Dobson has contacted the
PSAP and witl implement
service by Ihe date indicated.

3451 Mackinac County Sheriffs Department MI Mackinac 2 TDMAIGSM 02/03/2004 N N 1213112004 Dobson recently acquired this
market on June 15. 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3461 Meceola Central Dispatch-Mecosta MI Mecosla 2 TDMAIGSM 04/0112004 N N 12131/2004 Dobson recently acquired this
market on June 15, 2004 and
has been granted an
extension by the PSAP untill
December 31 2004

3542 Roscommon County Central Dispatch MI Roscommon 2 TDMAIGSM 10/28/2003 N N 12/31/2004 Dobson has recently acquired
this market on June 15. 2004.
Dobson and the prior owner
acted reasonably to obtain an
extension but were
unsuccessful. Dobson will
lorioritize this reouest.

3763 Caldwell County Sheriffs Office MO Caldwell 1 TDMAIGSM 07/2312003 N N 08/16/2004 1 Dobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3785 Clinton County Sheriffs Office MO Clinton 1 TDMAIGSM 07/23/2003 N N 08/16/2004 1 Dobson is working with PSAP
and LEC to deploy. but LEC
has had diffiC1Jlty establishing
trunks to the Selective Router.

3795 De Kalb County Sheriffs Office MO De Kalb 1 TDMAIGSM 07/23/2003 N N 08/16/2004 1 Dobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

3860 Maryville Police Department MO Nodaway 1 TDMAIGSM 08/27/2003 N N 08/1212004 Dobson is working with 3rd
party vendor to establish
gateways to Intrado for
deployment and is in contact
with PSAP regarding
deolovment schedule

3879 Nodaway MO Nodaway 1 TDMAlGSM 0112112004 N N 0811212004 Dobson is working with 3rd
party vendor to establish
gateways to Intrado for
deployment and is in contact
with PSAP regarding
deolovmenl schedule

6423 Bastroo County Sheriffs Office TX Baslroo 1 TDMAIGSM 1011211999 N Y 0311812001
6467 Caldwell Counlv Sheriffs Office TX Caldwell 1 TDMAIGSM 1011211999 N Y 0311812001
6578 Favette County Sheriffs Office TX Fayette 1 TDMAIGSM 10112/1999 N Y 03/18/2001
6725 Lee County Sheriffs Office TX Lee 1 TDMAIGSM 1011211999 N Y 0111512001
6612 Gonzales County Sheriffs Office TX Gonzales 1 TDMAIGSM 10/1211999 N Y 01/1512001
6674 Jackson Counlv Sheriffs Office TX Jackson 1 TDMAIGSM 10/12/1999 N Y 0111512001
6722 Lavaca County Sheriffs Office TX Lavaca 1 TDMAIGSM 10/12/1999 N Y 01/15/2001
6865 Rockdale Police Department TX Milam 1 TDMAIGSM 10/1211999 N Y 02/1312001
6627 Hamiltpn Cpuntv Sheriffs Office TX Hamilton 1 TDMAIGSM 10/1211999 N Y 0211312001
6575 Falls County Sheriffs Office TX Falls 1 TOMAIGSM 10/1211999 N Y 02128/2001
6587 Freestone Sheri"s Office TX Freestone 1 TDMAIGSM 10/1211999 N Y 02/2812001
6733 Limestone Sheriffs Office TX Limestone 1 TDMAIGSM 10112/1999 N Y 0212812001
6446 Bosoue County Sheriffs Office TX Bosque 1 TDMAIGSM 10/1211999 N Y 0212812001
6649 Hili County Sheriffs Office TX Hill 1 TDMAIGSM 10112/1999 N Y 0212812001
6498 Coiorado County Sheriffs Office TX Colorado 1 TDMAIGSM 1011211999 N Y 02121/2001
6592 Ft Bend County Sheriffs Office TX Fort Bend 1 TDMAIGSM 10/12/1999 N Y 0212112001
6757 Mataoorda County Sheriffs Office TX MataQorda 1 TDMAIGSM 10/1211999 N Y 0212112001
6993 Wharton County Sheriffs Office TX Wharton 1 TDMAIGSM 1011211999 N Y 0212112001
6796 Navarro County Sheriffs Denartment TX Navarro 1 TDMAIGSM 1011211999 N Y 04/15/2001
6572 Erath County Sheriffs Office TX Erath 1 TDMAIGSM 1011211999 N Y 0411512001
6411 Armstrono County Sheriffs Office TX ArmstronQ 1 TDMAIGSM 1011211999 N Y 02123/2001
6476 Carson County Sheriffs Office TX Carson 1 TDMAIGSM 10/1211999 N Y 02123/2001
6496 Collinosworth County Sheriffs Office TX Collinosworth 1 TDMAIGSM 10/1211999 N Y 0212312001
6547 Donlev Counlv Sheriffs Office TX Donlev 1 TDMAIGSM 10/1211999 N Y 0212312001
6817 Pamoa Police Deoartment TX Gray 1 TDMAIGSM 10/1211999 N y 02123/2001
6628 Hansford Counlv Sheri"s Office TX Hansford 1 TOMAIGSM 10/1211999 N Y 02/23/2001
6640 Hemohill County Sheriffs Office TX Hemphill 1 TDMAIGSM 10/12/1999 N Y 02123/2001
6445 Boraer Police Deoartment TX Hutchinson 1 TDMAIGSM 10/12/1999 N Y 0212312001
6735 Lipscomb County Sheriffs Office TX Lipscomb 1 TDMAIGSM 10/12/1999 N Y 02123/2001
6827 Perrvton Police Department TX Ochillree 1 TDMAIGSM 10/12/1999 N Y 02/2312001
6861 Roberts County Sheriffs Office TX Roberts 1 TDMAIGSM 10112/1999 N Y 02/2312001
6995 Wheeler Counlv Sheriffs Office TX Wheeler 1 TDMAIGSM 1011211999 N Y 02/23/2001
6862 Robertson County Sheriff TX Robertson 1 TDMAIGSM 10/12/1999 N Y 04/15/2001
6464 Burleson County Sheriffs Office TX Burleson 1 TDMAIGSM 1011211999 N Y 0411512001
6726 Leon Sheriffs Office TX Leon 1 TDMAIGSM 10/1211999 N Y 04/1512001
6978 Washinoton County Sheriffs Deoartment TX Washinoton 1 TDMAIGSM 10/1211999 N Y 04/15/2001
6402 Anderson Sheriffs Office TX Anderson 1 TOMAIGSM 10/1211999 N Y 01/10/2003
6966 Van Zandt Sheriffs Office TX Van Zandt 1 TDMAIGSM 10/1211999 N Y 0111012003
6492 Coleman Police Deoartment TX Coleman 1 TDMAIGSM 10/1211999 N Y 0310812001
6462 Brownwood Police Deoartment TX Brownwood 1 TDMAIGSM 10/12/1999 N Y 0310812001
6500 Comanche County Sheriffs Office TX Comanche 1 TDMAIGSM 10/12/1999 N 'y 03/08/2001
6873 Runnels County Sheriffs Office TX Runnels 1 TDMAIGSM 1011211999 N Y 03108/2001
6555 Eastland County Central Disoatch TX Easlland 1 TDMAIGSM 10/1211999 N Y 02121/2001
6415 Austin County Sheriffs Deoartment TX Austin 1 TDMAIGSM 01/1412002 N Y 0311312003
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PSAP PSAP Name PSAP PSAP County Implementation Air Interface Date PSAP Date PSAP Invalid Deployed Date Date Projected Reasons Comment
10 State Phase Request Made Request Request Deployed

Withdrawn

6415 Auslin County Sheriffs Department TX Austin 2 TDMNGSM 0112812003 N N 08131/2004 4,6 Dobson is in conlacl with local
PSAP to discuss deployment
timeline and expects to have
Phase II service provided as
soon as possible.

6641 Henderson Countv Sheriffs Deoartment TX Henderson 1 TDMNGSM 01/09/2003 N Y 08/13/2003
6641 Henderson County Sheriffs Department TX Henderson 2 TOMNGSM 07129/2003 N N 08/3112004 4 Dobson is in contact with local

PSAP to discuss deployment
timeline and expects to have
Phase II service prOVided as
soon as possible.

3205 Allegany County Emergency Services MD Allegany 1 TDMNGSM 1112112003 N N 0811912004 1 Dobson is working with PSAP
and LEC to deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3236 Washington County Fire Rescue and Com MD WashingIon 1 TDMNGSM 0113012004 N N 0812412004 1 Dobson is working wilh PSAP
and LEC 10 deploy, but LEC
has had difficulty establishing
trunks to the Selective Router.

3223 Garrell County Fire and Rescue Communi MD Garrell 1 TDMNGSM n/a N N 11101/2004
3220 Frederick Counlv Emeroencv Communicat MD Frederick 1 TDMNGSM 06/0312004 N N 1113012004
3220 Frederick County Emeroencv Communical MD Frederick 2 TOMNGSM 06/1512004 N N 12/12/2004
5887 Erie County 9-1-1 Cenler PA Erie 1 TOMNGSM 04/12/2001 N Y 0210612002
5887 Erie County 9-1-1 Cenler PA Erie 2 TDMNGSM 04/12/2001 N Y 10/30/2003
5878 Crawford County Office of Emeraencv Se PA Crawford 1 TOMNGSM 03/26/2002 N Y 02119/2003
5031 Alteaanv County Sheriffs Office NY A1leaanv 1 TDMNGSM 07/1812002 N Y 03/2612003
5031 A1leaanv County Sheriffs Office NY Alleoanv 2 TDMNGSM 0611312003 N y 04/01/2004
5048 Caltarauaus County Sheriffs Office NY Caltarauaus 1 TDMNGSM 05/2212001 N Y 08/06/2002
5048 Callarauous County Sheriffs Office NY Callarauaus 2 TDMNGSM 06/05/2002 N Y 04/15/2004
5051 Chautauoua Counlv Sheriffs Office NY Chautauoua 1 TDMNGSM 06/0112001 N Y 05/17/2002
5051 Chautauoua County Sheriffs Office NY Chautauoua 2 TDMNGSM 12/1312002 Y Y 04/2012004
5084 Genesee Counlv Sheriffs Office NY Genesee 1 TDMNGSM 04/1012001 N y 11/2112002
5084 Genesee County Sheriffs Office NY Genesee 2 TDMNGSM 09/09/2002 N Y 11113/2003
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AFFIDAVIT OF THOMAS A. COATES

I, Thomas A. Coates, do hereby declare that the following is true and accurate:

Tam an officer of Dobson Cellular Systems, Inc. ("DCS").

I have reviewed the DCS E911 Quarterly Report ("Report") and to the best of my
knowledge, information, or belief, all of the information contained in the Report is truthful and
~lCClI rate.

Thomas A. Coates
Vice President

Executed on:
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Chief
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